VBI/I-70 Superfund Site Weekly Budget Summary #82
] — Phase Il Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 1/6/2006
US Army Corps Start Date: 16-Jun-04
of Enﬂi"eefs'ﬂ Rapid Response/Project Resources inc. Completion: TBD MS Document ID
Winter Shutdown Period 12/17/05 mmm"m“mlmmmmm
Original T.0. Cost $ 3,056,170.00 Budget Summary: _ ~ B
I Task: Original Budget [ Current Budget [ ThisWeek | CosttoDate l
Modifications: (3) $ 4,920,382.40 Indivrect Costs:
Current T.0. Cost $ 7.976,552.40 Construction Work Plan $ 585907218 255924 | 3 - $ 431.80
Mobilization/Crew Rotation $ 56,926.90 {$  139,60265| 3% - $ 140,699.36

Original Fee: @ 6.37% 3 183,020.00 Site Admin & Indirects 3 217.389.74 | $  806,192.84 | $ 3323651 8% 814,071.08 | 98 |

Modification Fee: @6.37% § 284,658.61 Per Diem & Lodging $ 181,71963|$% 372,01576 | $ . $ 367,614.79 |

Total Fee; $ 477 678.61 Home Office Support $ 1664743 | § 29,383.97 | $ - $ 443715

Final Report/Proj Close-Out $ 1414374 | $ 2421897 % - 3 -

Current T.0.Funds: $ 749887379

[Direct Conts: USEPA Soil _

Subcontracts: {Fixed Price) Site Set-up/Maintenance $ 7,12426 | % 16,886.45 | $ - $ 19,883.44

1} None $ - Post Construction Maint. 3 101,75090[$  33,31879( % - $ 2328327
Site Co-ordination, Pre-Excav | $ 59901733 17212635 % 235368 % 168,044.79

Current T.Q.Funds: $ 7.498873.79 Site Co-ord, Follow UpAs Blts | $ 59901701 % 111 607 913 1261721 % 127,703.50

Site Costs to date: $ 6,276,167.13 Misc Open Tasks (11) $ 150126815} % 4,772,11220| % - $ 4,090,300.45

Site Funds Availabla: r!i 1,222 706.65 | Fuel/Oil Mis¢ Field Supplies $ 649486035 1275457318 - $ 139,736.45

Excludes: Fee, Fixed Price Subcontracts

Direct Costs: _ASARCO 100

Costs to Date 7.0. #1: {Fee Excluded) Site Co-ord, ASARCC 100 $ - [$ 81082433 - |18 65,656.85 |
indirect Costs:  21% $ 1,327,255.08 o
Direct Costs: 79% $  4,948912.05 [Divect Costs: LBP Tasks

$ 6,276,167.13 LBP Comm Mtg Support $ - $ 49,275.00 | & - 3 31,192.42

This week: LBP Site Co-Ord 3 - $ 21,00000] 8% - $ 8,008.84
Indirect Costs:  34%  $ 3,323.65 [LBP Assesment $ 14312220 |$ 24066344 |3 244974 |$ 14529249
Direct Costs: 686% $ 6,367.18 LBP Abatement $ 35244730 ($ 352,44730] % - $ 290,654.13

] 9,890.83
iDirect Costs: Inltial Sampl.

Dally Burn Rate: (Raw, 4 Week Avg) Init. Sampling Site Co-ord 3 . $ 2909097 1% 25554 | $ 20,608.21
Indirect Costs: $ 695.79 Init. Sampling Field work 3 - |$ 11754431 | % 3654|% 18,547 .44
Direct Costs: $ 1,665.94 o

$ 2,361.73 ____Rounding Adjustment . $ {0.04)] $ 1.23

** Excludes Fee, Fixed Price Subs Fee $ 1335020.00 =$ 47767861 |3 - 3 47?5678‘61

Site Funds Avaiable Until: | 67/2007 | Totals $ 3,056170.00 | § 7,976,552.40 | $ 9,600.83[$ 6,753,845.74

Targel Completion, TBD




VBI/I-70 Superfund Site Weekly Cost Summary #82
Phase Il Rapld Iv, BA Contract# W9128F-04-D-0029 Costs Thru:
Denvar, Colorado Task Order #0004 Award Date 10-Jun-04 1162006
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion. TBD
Winter Shutdown Period 12/17/05 Page 20f5
| Thru12/30/2005 [$  3.404,799.56 | $ 367,71662|$ 81085193 S 98862837 [§ 66932830 |§ 25150.96]§ 477,678.61 | . {§ 6,744,154.37 |
Date Labor Per Diem== Equipment Material Subcontracts Analnical Fee Daily Total Total Phase ||
12/31/2005 | & - $ - $ 18350 | % 14241 % 7.76 - ? - [ 205.50 § 6,744, 359.87
1/1/2006 | § - 3 - $ - $ - $ - 1% - $ - $ - $_6,744,350.87
17212006 | 9% - ] - $ 1835013 136158 |$ 77618 - 3 - $ 15526823 6,74591269
1/3/2006 $ 2610301(3% - $ 183501 % 37581% 776 1% - $ - $ 2083914 [§ 6,748,751.83
1/4/2006 $ 1,720221% - $ 183501 § 3760 % ]’_.]_’B $ - $ - $ 1,958.06 | $ 6,750,709.91
17512006 $ 142453 % - 3 18350 | $ 32461 % 776 % - $ - $ 1648251 % 6,752,358.16
1/6/2006 $ 126501]1% - $ 183.50 | $ 30751 % 776 1 $ - 3 - $ 1487021 % 6,7563,845.18
= — — z
This Week $ 7.02906]% - $ 11010053 151419 ($ 46,56 | § - 3 - $ 968081 F - .
ITO Date $ 3411028648 377166218 81195203 |8 99014256 (% 66937486 |% 251509618 47767861 3% 675384518 I
0%,  Weekly Cost by Category VB/I-70 Superfund Site
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11% 0% R
OlLabor Weok Ending CWeekly Costs
16% @ Per Diem (Fee Excluded)
OEquipment
54% OMaterial =@ per. Mov. Avg.
13% B Subcontracts __gﬂm
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6% Note: Graph represents current 52 week period.




VBI/I-70 Superfund Site Weekly Budget Summary #82
Phase ll| Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 [ 47 | 1/6/2006
US Army Corps Compileted This week
ot Engineers. Rapid Response/Project Resources Inc. | 0 ]
Page 3 of 5
RRIV_T.0 #0001 (347 Sites) This Week Total Cost to Date (593 sites)
ToDate | Cost/Property Total Cost | Cost/Property [Total Al Contracts |  CostProperty
|indirect Costs:
Site Visit $ - $ - $ . $ - $ 6,119.68 | § 10.32
Construction Work Plan $ 4318018 1241 3% - ¥ - $ 13,746.10 | $ 23.18
Mobilization/Crew Rotation $ 12860891[$ 37089 | $ - 18 - 13 253,718.53 [ § 427.86
Site Admin & Indirects 3 713,1276319§ 2,0551218% 1,661.83 #DIV/O! $ 130312898193 2,197.52
Per Diem & Lodging $ 342254251 % 986.32 | § - $ - $ 688,404.17 1 § 1,160.88
Home Office Support $ 3.851.99|$ 11.10 [ $ - |s - |3 14,482.021 % 24.42
Final Report/Proj Close-Out 5 I E I E - |3 - 18 - |3 -
Total Indirect Costs: $ 1,186,36457[$ 342468 | 8 1,661.83 #DIv/io! $ 22796004719 3.844.18
Direct Costs: _
Site Set-up/Maintenance $ 19,88344 1 8 5730 | % . $ - 3 88047821 % 150.00
Site Co-ordination, Pre-Excav $ 168,04479( % 484.28 | $ 2,36368 | $ - 3 369,024.58 | § 622.30
Removal, Impacted Soils $ 084841727 1% 244501 1% - $ - $ 14464053589 2,439.13
T&D, Impacted Soils $ 56583348]% 163064 [ $ - 18 - |$  930,70845]% 1,569.49
Sampling & Analysis $ 28148.11($ 81.11[$ - s - |8 52,248.18 | 88.11
Restoration/Backfill $ 166041879{$8 4785078 - 18 - |$ 26938331418 4,542.38
Sod/Seed $ 5253381218  1,51384[% - 13 - 1S 907,258.82 % 1,529.95
| _Garden/Flwr Beds $ 58,653.84 | § 16874 | $ - 3 - $ 99,784.78 | $ 168.27
Rock/Mulch/Misc Gnd Cv $ 227585221]% 655.87 1 % - 3 - $ 396,781.54 | $ 669.11
[ Sprinkler Systems $ 127159561]$ 36645]$ - |8 - 13 127,158.51 18 214.43
Post Constructicn Maint. $ 2328327]% 67.10 |3 - | - |3 32,142.82[% 54.20
Site Co-ord, Follow Up As Blts $§ 127703501% 368.02 1% 1,261.72 | § - $ 228,658.26 | $ 385.60
Site Teardown $ - 1% - $ - 3 - 1% - $ -
[Community Air Monitori $ 452084495 13028 | § - 18 - 18 187,478.36 [ $ 316.15
Fuel/Oil Misc Field Supplies $ 137,138.31]8% 3952113 - IS - |$  21841764[% 368.33
ASARCO Support 3 36396718 1049} 3 - $ - $ 7,19047 | $ 12.13
— —
Total Direct Costs: $ 4566353.76 % 1315952 [$ 3625403 - S 7785839.72]% 13,128.58
Sub Totats: {Cost/Site) $ 575471833 $ 16,584.20 3 5287.23 #OIVIQ! $ 1008544019 $ 16,973.76
Fee (Prorated for 407 Sites) $§ 42090248 § 1,034.16  $ - 3 - $ 68731365 % 1,052.55
$ 617562081 $ 1761836 § 5,287.23 #DIv/0O! $§ 10,752,753.84 § 18,026.31

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,




VB/I-70 Superfund Site Weekiy Budget Summary #82
Phase lll Rapld iV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 1/6/2006
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  TBD
Winter Shutdown Period 12/17/05 Page 4 of 5
Fee Breakdown Schedule Soil Removal Sites Completed {Qverall) _
Non-Soil Rrmvi Tasks Current Budget Fee B Hawpmtod Task Order#14 |  Cross-Over  [Task Order #01 | Total To Date
Lead Based Paint {4) $ 66358574 % 4227043 2003 133 0 0 133
initial Sampling  (2) $ 14663528]% 9,340.75 2004 33 80 213 326
ASARCO 100 (1) $ 81 .082‘1%‘55 5,164.95 2005 0 0 134 134
$ B91,30345]|8% 56,776.13 Total 166 g0 347 593
~Soil Removal Tasks Current Budget Fee [Avg SFiSite | 3,243 | 3,946 | 3,875 | 3,719 |
Indirect Support Tasks (6) §$ 1,37397343 |8  87,522.13 o
Direct Field Tasks (16) | $ 523359691 1% 333,380.35 *]Avg Cost/Site | § 18,050.57 | $ 16,429.07 |$ 1658420 | § 16,973.76 |
$ 6,607,57034|% 420,90248
*|AvgCost/SF__ |8 550]8% 416 $ 428 | $ 4.56 |
Task Order Totals $ 749887379 $ 47767861 * Excludes Fee
Completed Sites This Week: VB-70 Avg Cost/Site
Non-Soil Remvl Sites This Week To Date
Lead Based Paint 0 10 '
Initial Sampling 0 48 X
1
Lead/Arsenic Soil Stes SFiShe :
[Ty " ] "o "y BT )
1| 2005 Season Completed S é é g % g g g g g g g
2
3 §gg§55§§§§§$ CAvg CostSite
4 - - T (Fee Excluded)
5 Week Ending =8 per. Mov. Avg.
6 Avg Cost/Si
7 | Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr (4
Total SF This week - Remarks:
1) SCT activities scheduled to continue thru the shutdown period.
Total SF Task Order #1 1,344,516 2) Winter Shutdown Period runs 17 Dec 05 thru 5 Feb 06
Total SF 2005 539,191
Total SF All Contracts (3) 2,205,312




VBI/I-70 Superfund Site Woeekly Budget Summary #82
. Phase Il Rapid IV, 8A Contract# WO9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 11612006
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resotirces Inc. Completion: TBD
Winter Shutdown Period 12/17/05 Page 5 of 5

Forward Look:

_ _ _ Dly Bum Rate

Task: Current Budget { CosttoDate | Remaining 4 Week Avg Duration | EsttoComp! | Varance |
Indirect Costs:
Construction Work Flan $ 255024 |8 4318019 212744 | $ - LS 3 - $ 2,127.44
Mobilization/Crew Rotation $ 13960265 ] % 140,699.36 | $ (1,086.71)| $ 30.79 29 $ 89300 % {1,989.71)
Site Admin & Indirects $ 806,192.84 | $ 814071988 |% (7.879.14)| % 595.87 29 $ 17,280.12 | % (25,159.26)
Per Diem & Lodging 3 372,015.76 | § 761479 | $ 440097 | % 69.13 LS % - $ 4,400.97
Home Office Support $ 29,383.97 [ $ 443715 |$_ 2494682 S - 293 24,946,682 | $ -
Final Report/Proj Close-Out $ ﬁ&.g'! $ _ - $ 24,21 8971% - LS $ 2421897 | % -
Total Indirect Costs: $ 137397343 1|% 132725508 |% 46718351 % 695.79 $ 6733891 (9% {20,620.56)
Direct Costs: USEPA Soll
Site Set-up/Maintenance $ 1688645 % 19,883.44 | § (2,996.99)] $ 37.54 LS 3 3,50000 (% {6,496.99)
Post Construction Maint. $ 333187918 23,283.27 $ 10035521 % - LS $ 7,50000 | % 2,535.52
Site Co-ordination, Pre-Excav $ 172,126.35 | $ 168,044.79 | § 4081.561% 115.05 29 $ 333643 | 9% 74513
Site Co-ord, Follow UpAsBits | $ 111,607.39 | § 127,70350 |3 (16096111 $ 102.92 29 $ 298472 | % {19,080.83)
Misc OEn Tasks (11) 3 4.772,112.20 $ 4,090,30045]% 6311311‘75 $ 895.79 29 $ 20,177.§7 $ 661,633.88
FueVOil Misc Field Supplies $ 12754573 | % 43073645 1% (12,190.72)| $ 56.30 29 $ 1832721 % {13,823.44)
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100 $ 81,08243] % 65656.85|% 154255688 - ] 29 ] - 13 15,425.58 |
Direct Costs: LBP Tasks
LEP Comm Mtg Support $ 49,275.00 | $ 31,19242 | 8% 18082581 % 134.68 LS $ 18,082.58 | $ -
ﬁ’ Site Co-Ord $ 21000001 % 80008413 12@20.16 $ 1.83 29 $ 5444 | % 12,935.72
LBP Assesment % 240,863.44 | $ 14520249 |3 9557095 | % §7.49 LS 3 3900000 § 58,570.95
L BP Abatement $ 352447301 % 9065413 | $ 261793171 % 16.97 LS 3 261793171 % -
[Direct Costs: initial Sampl.
tnit. Sampling Site Co-ord $ 2909097 | % 20608211 % 848276 | $ 269.83 LS $ 848276 | $ -
init. Sampling Field work $ 1&44.31 $ 1854744 |9 9899667 | % 147.49 LS $ 93.996&3‘;3 -
Total Direct Costs: $ 6,12490036]|% 4948913.281%$1175987.08|% 1668594 3 46554156 | $ 710,445.52
Fee $ 477678611] % 477678611 % 0.00)} - $ {0.00)] $ -
Task Order Totals $ 797655240]% 6,753,848.97 | $1,22270543|% 2,381.73 3 532,830.4%i 669,824.96
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Project Costs for Cunenl Week by Type

VB - I/70 Phase III
Week Ending 1/6/2006
Task-De Extended Lab P E t terta
as sC xten abor or Dlem quipmen Materials Subcontracts Analytical Other Fee
004 Site Adminindirects $ 332264 | % 939.99 $ B22851 % 151418 | %
005 Lodging/Per Diemn % - $ -
010 Sita Coord. $ 236367 1% 2,304 .54 3 59.13
019 Site Coord Follow-up 3 1261721 % 1,261.72
025 Lead Assessment $ 244973 | § 244973
031 Site Coordination In ;] 25552 | $ 35.54 $ 21898
032 Initial Sampling Fia ) 3654 | $ 36.54
Totals & 3.690.83 % 702907 % . $ 110100 % 151415 % 46,58 % - -
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Pt Costs JTD Bv Type

VB - I/70 Phase II1
Friday, January 06, 2006
Task-Dose Extended Labor Per Hem Equipment Materials Subcontracts Anziytical Dther Fas
001 Const Wosk Plans % 4380 | § 431.80
003 MobiCrew Rotation $ 140,699.24 | § 70,887.39 $ 81,811.94
004 Site Adminfindirects 5 414,07194 | § 579,036.73 10184 [ 14378570 1 5 A7 E6BO0 | S 3,298.07
005 Lodging/FPer Diam 3 387,814.50 367,614.50
008 Home Office H 442715 | § 4,437.15
009 Site Set-uaMaint. - 1988343 | 8 18,084.52 5 28999
010 Site Coord $ 183,044.60 | § 145,879.50 - $ 1932262 | § 2,74247
011 Removal $ BB M7 X7 | S 655,477.58 E 18271008 | § 10,2021
012 T&D $ 5685822.74 | S 408,180.35 5 15071345 1 & 299133 | § 2,848.57
013 Sampting Analysis $ 2814599 | § - $ 178754 | § 7,248.35 19,120.69
014 Backnll 5 168041088 | § 1.008,411.75 5 219,573.04 | § 435,434.09
015 Sod & Seed 5 52613708 | § 125,529.81 ¥ 36,349.51 | § NN3T8 |5 329,837 .99
016 Garden & Flowers ] 58,553.80 ] 58,553.80
017 Rock and Mulch $ 2078217 | & £8,442.20 $ 31,7217 | § 12043190 ] § 116,03 88.57
018 Post Const. Maint, 5 23283120 | % 12,065.28 § 80097115 2.608.29
019 Srte Coord Folkrwup 3 127.703.41 | § 12609272 H 281069 .
024 Community Air Mon, $ 45,208.33 ] 18245431 § Tee40 | % 26,7050
022 F0OG & Supplies s 13073838 | § Q.00 5 37021% 15068848 [ 3 30.00
023 ASARCO Support ¥ 363087 | & 3.418.09 $ 5749 1% 1684.10
025 Lead Assessment $ 145292 43 | 8 2.449.73 $ 142,842.75
026 LBP Abatement 3 9065304 [ % 71,530.39 § 818188 | § 10,248.23 635.47
027 Sprinkier System H 127,150.47 | § 286183 H 236681 1% 12243084
026 LBP Site Coordinatio H 8,00080 | % 7.759.56 3 0.00)| $ - 21024
028 ASARCO 100 Propertie H 6583882 | $ 85,100.07 3 547,75
030 Community Meeting Su $ 3919230 | § - 3 14777 | § 31,044,682
031 Site Coondination In $ 20608.22 | § 15,808.10 s 72093 |$ 7019
032 Initial Sampling Fie $ 1884731 | 8 14,882.58 3 152082 1% 78.21 5,058.90
100 Fee 5 47767881 3 ATT 675,04
T 675384575 1 341132562 IBTFI333 5 51195281 % S0014251 % 83227601 25.150.87 - 5 47767851




4117 PM
ol
Frojecl Vanlance Repon
V8 -1/70 Phase III
Friday, January 06, 2006
Currant Unit | Estimated Coxt| Totel Gost At Vertanew

wWEs Descriptien ary UNIT Ovigtasi Current Rudgut| Covt Te Date [% Complote Price To tete Complotion {magative & undermm)

001 | Consguction Work Flans X s EXENF LN 43180 | Te5% T555.04 ] B3804 Aol 0r%
003 | Mobluzatisn/Crew Retation 500 ] EACH 58.926.90 139,602 04 40.699.34 100.0% 28.139.87 - 40,699, 34 1.057.0% .8%
004_|She Adminiaton and_indtests 400 | wTH 317.38874 405.192.84 5T4.0T1.94 | _ 100.0% 203.517.89 - 14.071.94 7.879.10 0%
005 |Lodging & Per Dlem 400 | WTH 181.719.83 3T2015.78 367,614.50 | 98.8% 93.019.88 445455 372,015.45 €369 0%
005 _[Home Office Support 400 MM 5,547 43 29.383.97 443715 15.14% 3 7.346.27 20,947 53 25,4508 11 0%
007 | L 8.478.74 9.825.4 - 2.0% 3 9,828 34 9.925.34 98734 - L%

Projact Clase-Out .00 L 115,00 14.383.63 - 0.0% 14.393.63 1439383 14.393.63 - 9.0%
Sita Set-up/Malntenance 16001 WK 7 124.06 6,886 45 19.883 43 100.0% AT _— 19,883 43 299898 l'-',ﬁl")i___1
0 |5ks Coordinatien 155.00 | EAC £2,901.73 72,128.36 168, GT.6% A10.82 A 13208 17217688 50,50 iy
1_|Remeval Impactad $34.750.00 | SF 285.060.27 1.064.576.00 848.917.57 T9.1% 1 216,022.96 1,064,440, 23 435.71 0%
% [TAD of impactad Sols 4.400.00 | TON 219.756.20 20.539. £.833 74 100.0% 67,38 - 560.832.74 45.294.58 7%
3 |Sa & Anatysis 24.800.00 | TOMW 10,220.38 20,6570 28, 145.99 91.8% Lo %21.66 30.657.65 [0.23 0%
4 |Restoration 334.750.00 | _SF 473.748.10 1LET4.415.30 166041885 | 80.6% L 50 213,2858.2 1,873,764, 13 {621.17) 0% |
| 013 [Sod & Seed 158.00 | EACH 147,276.40 T04.704.33 5:5,131.06 T4.5% 4.547.57 17874270 704.873.77 169.54 0%
§_|Gardsts 8 Flower Bad 159.00 11.710.80 €1.753.18 54 593 80 94.5% 398.49 211,83 §1,765.6% 12,45 0%
7_|Rock Mulch, & Misc 155.00 | EACH AL562.70 239.357.31 773217 95.2% 1,543,732 11.48535 229.277.52 {79.79] 0%
Post Construction Matmienance | 534.750.00 |  SF 101.750.90 EERILN 73283061 69.9% 0.06 657.50 32.940.84 orIes  -1.1%
Ska Coordination Followy 155.00 [ EACH 59.901.7C 111.607.39 127.703.41 100.0% 2389 - 12770341 16,096.02 14.4%
| 070 _|$Re Teardown & Damebdization 0¢ S 9,152.30 9.15230 - 0.0% 915230 $,152.30 9,152.30 | 0%
921 [Comuntty Alr Monkoring 4.00 MTH 3.339.70 45,811.72 45.208.33 98.7% 11.4%0.98 395.45 45,803.78 {?.94[‘
22 |Fusl, O, Misc Fleld Supplies 96.00 | DAY B4, 546.50 127.548.73 125.736.58 100.0% 455,50 - 139,736.38 12, 190,65 L.6%
23 lasarco 1.00( LS 261,00 £,960.01 3,628.67 H0.6% 8.964.71 532504 8,964.71 470]  0.1%
024_|TA0 f Landfiy 2800.00 | TON 306.930.60 ) - 0% - - - 100} -100.0%
[ 025 |Lead Base Paknt Assesment 450,00 | _EACH 143, 1222 T61.863.44 145,557 a8 355% 581.75 116,495 44 261,787.92 17552 0%
["07¢ [LBP Abaterment 100,00 { EACH LT W2 T30 $0.653.64 26.7% 3.527.39 65.,085.08 #2739.02 29172 1%
27 _| Sprinkier System .00 [k - =11.875.11 127.159.47 60.0%: 211.932 45 84.777.98 11,9345 .M 0%
28 |LBP Sk Coctdination 100.00 | EACH .00 81.082.43 8.002.80 9.9% 205.07 288121 50.907.01 {175, 0. 2%
29 |ASARCO 100 ey .00 ] 00 1.00 £5.656 42 100.0%) 45.688 62 - £5.650.8> 6565582 | 6565502 4%
30| Commwunity Masting Suppoft .00 L: .00 7,375.00 31,182 38 100, 0%/ 3. 492, - 31.192.39 At 13.9%
100 _|Feas 1.00 -2 k 183,020.00 458,942 91 A77.678.81 100.0% 4714785 - 4716736 10.7358.70 2.3%
031 _|Shte Coordination inbal Sampling 1.00 L& $0.00 $1.00 320,608 10004 $20.608.22 $0.00 $20. 2 $20.607.22 | 2060721.8%
= finkial Sampling Flald Work 1000 1s |3 - 13 10013 18,547 31 100.0%| $ 18354731 [$ - Is 18.547.31 [ § 18,546,301 | 1654630.7%
Totals 100 LS § 3056172238 § 7,797.284.02 $ 6,753,845.76 B6.6% $ 1,22009692 $ 1,24721817 $ 8,001,063.93 % 20377891 2.6%
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